



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila




**MEMORANDUM**

**FOR : ROGER G. MERCADO**  
Acting Secretary

This refers to the memorandum dated March 18, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO.**, endorsing their request for approval of **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310205100930000 Project ID: P00608179LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads		
Capas-Botolan Road Package 3, Tarlac			Capas-Botolan Road Package 3, Tarlac		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Road Widening / 4.31 Lane Km	₱15,225.058/ Lane Km	₱65,620.00	CW-1- Road Widening / 3.415 Lane Km	₱19,215.227/ Lane Km	₱65,620.00
EAO	-	₱2,380.00	EAO	-	₱2,380.00
Total		₱68,000.00	Total		₱68,000.00
Justification:					
<ul style="list-style-type: none"><li>Decrease in the physical target of the project from 4.31 lane km to 3.415 lane km corresponds with the increase in the unit cost due to inclusion of 1.5m shoulder, drainage and slope protection structure (i.e., stone masonry) on both sides of the road section.</li><li>Also, items of work for the subgrade and subbase preparation were included in order to acquire the designed elevation and full width section.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

  
**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary