



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

07 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated April 11, 2018 of DPWH Region VII, Director ADOR G. CANLAS, endorsing the request for approval of **Modification** of District Engineer FRANCIS ANTONIO L. FLORES, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 310109100104000 Project ID: P00200365VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Road			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Road		
Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) – K0031+600-K0031+760			Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) – K0031+415-K0031+540, K0031+620-K0031+740		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Road Slope Protection Structure: 800.000 square meters	P 4.508/ square meter	P 3,606.400	CW1 - Construction of Road Slope Protection Structure: 1,085.000 square meters	P 3.324/ square meter	P 3,606.400
EAO		P 73.600	EAO		P 73.600
Total:		P 3,680.000	Total:		P 3,680.000
Justification:					
1. The increased of physical target from 800 square meters to 1,085 square meters in order to maximize the fund allocated for the project.					
2. The adjustment in station limit caused by the inclusion of sections needing slope protection structure.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02951