



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 11, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification of District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 310102100162000 Project ID: P00200039VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Jct. (TER) Daus-Panglao Rd -K0003+(-271) - K0003+000, K0003+086 - K0003+488			Jct. (TER) Daus-Panglao Road - K0003+(-271) - K0003+000, K0003+086 - K0003+464		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Preventive Maintenance of Road: Concrete Reblocking: 1.346 lane km	P 3,154.056 / lane km	P 4,245.360	CW1 - Preventive Maintenance of Road: Concrete Reblocking: 0.6255 lane km	P 6,787.15 / lane km	P 4,245.360
EAO		P 86.640	EAO		P 86.640
Total:		P 4,332.000	Total:		P 4,332.000
Justification:					
Decrease in Physical Target from 1.346 lane km to 0.6225 lane km. since the allocated amount is not sufficient to cover the proposed project. However, the unit cost of P6,787,150.00 / lane km is within the allowable range set by this Department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

