



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 11, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
<b>UACS No. 300203100396000</b> <b>Project ID: P00230201VS</b>					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Jct. Antequera-San Isidro -Libertad Road leading to Danao Agri-Tourism, Brgy. Danao, Antequera, Bohol			Jct. Antequera-San Isidro -Libertad Road leading to Danao Agri-Tourism, Brgy. Danao, Antequera, Bohol		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Concrete Road: 2.200 Lane Km.	P12,250.00 / Lane Km	P 26,950.000	CW1 - Construction of Concrete Road: <b>2.040</b> Lane Km	P 13,210.78 / Lane Km	P 26,950.000
EAO		P 550.000	EAO		P 550.000
<b>Total:</b>		<b>P 27,500.000</b>	<b>Total:</b>		<b>P 27,500.000</b>
<b>Justification:</b> The decreased of physical target from 2.200 to 2.040 lane km due to the following reasons: <ul style="list-style-type: none"><li>requiring massive volume of excavation works</li><li>provision of embankment and grouted riprap slope protection.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02949