

MANILA

0 5 JUN 2018

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated May 17, 2018 of **DPWH Region VII**, **Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
		Project	Description		
UACS No. 30020310 Project ID: P00230	00400000 206VS				
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Convergence and Special Support - Construction/ Improvement of Access Roads leading to Tourism Destinations					struction/ o Declared
Jct. TCSR Abucay Norte - Can-agong leading to Lake Linaw, Sikatuna Tree Park & Tarsier Conservation Area, Brgy.Can-agong, Sikatuna, Bohol			Jct. TCSR Abucay Norte - Can-agong leading to Lake Linaw, Sikatuna Tree Park & Tarsier Conservation Area, Brgy.Can-agong, Sikatuna, Bohol		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Concrete Road: 2.800 Lane Km	P 12,250.00 / Lane Km	P 34,300.000	CW1 - Construction of Concrete Road: 2.310 Lane Km	P 14,848.48 / Lane Km	P 34,300.000
EAO		P 700.000	EAO		P 700.000
Total:		P 35,000.000/		Total:	P 35,000.000

Justification:

The decreased of physical target from 2.800 Lane Km to 2.310 Lane Km due to the provision of concrete lined covered canal, slope protection structures and road safety devices.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for operations In Visayas, NCR and Region IV-B

APPROVED DISAPPROVED:

MARK A. VILLAR Secretary

RAFAEL CYABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

