

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

0 5 JUN 2018

## **MEMORANDUM**

**FOR** 

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated May 17, 2018 of **DPWH Region VII**, **Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
		Project	Description		
UACS No. 300116201059000 Project ID: P00258361VS					
Łócal Program			Local Program		
Local - National Roads and Bridges - Local Roads - & Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Road Concreting (1 KM) at Brgy.   Tipatlong, Maribojoc, Bohol			Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Road Concreting (1 KM) at Brgy. <b>Dipationg</b> , Maribojoc, Bohol		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Concrete Road:	P 9,800.00 / Lane Km	P 9,800.000 /	CW1 - Construction of Concrete Road: 1.00 Lane Km.	P 9,800.00 / Lane Km	P 9,800.000 /
1.00 Lane Km.					
1.00 Lane Km. EAO		P 200.000	EAO		P 200.000

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for operations In Visayas, NCR and Region IV-B

APPROVED DISAPPROVED:

MARK A. VILLAR Secretary RAFABLE. YABUT Senior Undersecretary Officer-In-Charge

Department of Public Works and Highways Office of the Secretary