



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

05 JUN 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 17, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 300116201055000 Project ID: P00258357VS					
Local Program			Local Program		
Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - National Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Road Concreting, Tagbilaran City			Road Concreting, Tagbilaran City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Concrete Road: 3.125 Lane Km.	P 6,272.00 / Lane Km	P 19,600.000	CW1 - Construction of Concrete Road: 1.698 Lane Km.	P 11,542.992 / Lane Km	P 19,600.000
EAO		P 400.000	EAO		P 400.000
Total:		P 20,000.000	Total:		P 20,000.000
Justification: The decrease in physical target from 3.125 lane km to 1.698 lane km is due to the upgrading in the pavement design width and thickness from 4.0 m to 6.10 m and 0.20 m to 0.28 m, respectively, and the provision of concrete lined canal with cover.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05581