



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

06 JUN 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 17, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
UACS No. 320101101831000 Project ID: P00220131VS					
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties			ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Sal-ing River Control, Balilihan, Bohol			Construction of Sal-ing River Control, Balilihan, Bohol		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Flood Mitigation Structure: 800 lineal meters	P 24.500 / lineal meter	P19,600.000	CW1 - Construction of Flood Mitigation Structure: 1,096 lineal meters	P 17.883 / lineal meter	P19,600.000
EAO		P 400.000	EAO		P 400.000
Total:		P 20,000.000	Total:		P 20,000.000
Justification:					
<ul style="list-style-type: none"><li>The increased of physical target from 800 lineal meters to 1,096 lineal meters in order to maximize the fund allocated for the project.</li><li>296 lineal meters of Stone Masonry was added to prevent flooding in the area.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for operations  
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:-

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN8F05597