

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated June 18, 2018 of **DPWH Region VII**, **Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

| As per GAA / Original | | | As Modified | | |
|--|----------------------------|-----------------------|--|----------------------------|--------------------|
| | | Project [| Description | | |
| UACS No. 320101101 Project ID: P0022012 | | | | | |
| ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties | | | ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties | | |
| Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | | Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | |
| Construction of Cantomimbo River Control, Balilihan, Bohol | | | Construction of Cantomimbo River Control, Balilihan, Bóhol | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Allocation (P'000) |
| CW1 - Construction of Flood Mitigation Structure: 800 lineal meters | P 30.625 / lineal meter | P 24,500.000 / | CW1 - Construction of Flood Mitigation Structure: 1,000 lineal meters | P 24.500 / lineal meter | P 24,500.000 |
| EAO | | P 500.000 | EAO | | P 500.000 |
| Total: P 25,000.000 | | | Total: P 25,000.0 | | P 25,000.000 |

 Modification is requested due to increase in physical target from 800 l.m. to 1,000 l.m. to cater the much needed 200 l.m. slope protection to prevent flooding in for nearby barangays.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for operations

In Visayas, NCR and Region IV-B

APPROVED DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary

WIN8F05687