



29 JUN 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 18, 2018 of **DPWH Region VII, Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer FRANCIS ANTONIO L. FLORES**, Bohol First District Engineering Office, of the project under FY 2018 General Appropriations Act (GAA), to wit:

As per GAA / Original			As Modified		
Project Description					
<b>UACS No. 320101101827000</b> <b>Project ID: P00220124VS</b>					
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties			ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Antequera River Control, Antequera, Bohol			Construction of Antequera River Control, Antequera, Bohol		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Flood Mitigation Structure: 500 lineal meters	P 49.000 / lineal meter	P 24,500.000	CW1 - Construction of Flood Mitigation Structure: 1000 lineal meters	P 24.500 / lineal meter	P 24,500.000
EAO		P 500.000	EAO		P 500.000
Total:		P 25,000.000	Total:		P 25,000.000
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is requested due to increase in physical target from 500 l.m. to 1,000 l.m. to cater the much needed 500 l.m. slope protection to prevent flooding in for nearby barangays.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8F05686