



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 April 2018 **DPWH Region VIII District Engineer Arnaldo R. Bonifacio, Tacloban City District Engineering Office**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 300109200203000 Project ID: P00253138VS			
Local - Flood Control and Drainage - Drainage / Protection Works	Local - Flood Control and Drainage - Drainage / Protection Works		
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Drainage System, along Main Road of Brgy. 110 Utap, Tacloban City	Construction of Drainage System, along Main Road of Brgy. 110 Utap, Tacloban City		
Physical Target	Unit Cost	Allocation	Physical Target
CW1- Construction of Drainage Structure: 850 lineal meters	P 11,647.06/ lineal meters	P 9.90M	CW1- Construction of Drainage Structure: 600 lineal meters
EAO	-	P 0.10M	EAO
Total:		P10.00M	Total:
			P 0.10M
			P10.00M

Justification:

1. Modification is necessary due to change in type of structure used from lined canal with cover to reinforced concrete box culvert to accommodate the extreme volume of water run-off.
2. Decrease in physical target from 850 lineal meter to 600 lineal meter to satisfy the allocated fund, resulting to an increase in unit cost.

Based on our evaluation, the submitted request for modification of the said project in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

RO8.15.1/ASM/RMP/RGY/ARB

Department of Public Works and Highways
Office of the Secretary



WIN8C02877