



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

January 27, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 26 January 2017 of Regional Director **Antonio V. Molano** of Region III endorsing the request of District Engineer **Erelina B. Santos**, Tarlac 1<sup>st</sup> District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050307501			
Locally Funded Projects - Roads and Bridges - Local Roads : Concreting of Brgy. Road at <b>Palacpac</b> , Victoria, Tarlac (Construction of Concrete Road)	Locally Funded Projects - LIP Roads and Bridges - Local Roads: Concreting of Brgy. Road at <b>Palacpalac</b> , Victoria, Tarlac (Construction of Concrete Road)	0.5340 lane-km	0.5340 lane-km
		Unit Cost (P'000)	Unit Cost (P'000)
		₱3,745/ lane-km	₱3,745/ lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱2,000	₱2,000
<b>Reason/s for Modification</b> Correction in the Project Title from "Palacpac" to "Palacpalac." The actual name of Barangay in the Municipality of Victoria, Tarlac is Palacpalac not Palacpac.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**EUGENIO R. PIPO, JR.**

Assistant Secretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**ROMEO S. MOMO**

Undersecretary  
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.