



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
This Department

This refers to the Memorandum dated 8 June 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Casiano P. De Guzman, Metro Manila III District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

Appropriation Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100561000 Project ID: P00220369LZ					
002: Protect Lives and Properties			002: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Drainage System along Brgys. In 142 and 143, Caloocan City			Construction of Drainage System along Brgys. In 142 and 143, Caloocan City		
Physical Target	Unit Cost(P'000)	Allocation(P'000)	Physical Target	Unit Cost(P'000)	Allocation(P'000)
CW1 -Construction of Drainage Structure L=450 Lineal Meters	P21.78.00/l.m.	P 9,800.00	CW1 -Construction of Drainage Structure L=938 Lineal Meters	P10.45/l.m.	P 9,800.00
EAO	-	P 200.00	EAO	-	P 200.00
Total :		P 10,000.00	Total :		P 10,000.00
Justifications:					
• The physical target was increased from 450.00 lineal meter to 938 lineal meter to maximize funding allotment of the project					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operation
Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05658