



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 04, 2018

MEMORANDUM

TO : **DANILO E. VERSOLA**
Regional Director
DPWH-Regional Office V
Regional Government Center, Rawis, Legazpi City

Transmitted herewith are the **APPROVED** requests for the **modifications** of hereunder stated projects:

1. Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Bulan-Matnog-Sta. Magdalena-Bulusan Road (Matnog Section) leading to Bulusan National Park, Sorsogon
2. Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon
3. O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction and Improvement of Flood Control Dikes in Polangui, Albay for critical sections of Barangays Kinale, Balangibang and Matacon, Albay
4. Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing) Pio-Duran, Albay

It is informed that a **project can only be modified once** as prescribed under the FY 2018 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

2.4 mksa/LCA/DSS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 07 March 2018 of **DPWH Region V Director DANILO E. VERSOLA**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit:

| <i>As per GAA/Original</i> | | <i>As Modified</i> | |
|--|--------------------|---|--------------------|
| Project Description | | | |
| UACS No. 300203100061000 Project ID: P00230363LZ | | Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations | |
| Bulan-Matnog-Sta. Magdalena-Bulusan Road (Matnog Section) leading to Bulusan National Park, Sorsogon | | Bulan-Matnog-Sta. Magdalena-Bulusan Road (Matnog Section) leading to Bulusan National Park, Sorsogon | |
| Type of Work/ Physical Target | Unit Cost | Type of Work/ Physical Target | Unit Cost |
| CW1- Construction of Concrete Road/ 5.760 lane-km | ₱ 20.104M/ lane-km | CW1- Construction of Concrete Road/ 4.54 lane-km | ₱ 17.373M/ lane-km |
| | | CW2- Construction of Drainage Structure along Road/ 2,880.39 lm | ₱ 12.82T/lm |
| EAO | - | EAO | - |
| | Total: | | Total: |
| | ₱ 120.0M | | ₱ 120.0M |
| Allocation | | Estimated Cost | |
| | ₱ 4.200M | | ₱ 4.200M |
| | ₱ 115.800M | | ₱ 78.873M |
| | - | | ₱ 36.927M |

Justification:
 Decrease in physical target in CW1 – Road Widening is due to:
 • Addition of CW2 – Construction of Drainage Structures along Road to serve as protection against scouring caused by heavy rains. The design adopted is covered concrete lined canal that will also function as sidewalk.
 • Inclusion of other road features such as shoulder, slope protection structures to protect the road from landslide.
 • High unit cost which is attributed to the hauling cost of aggregates from Albay Province.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
 Undersecretary for Regional Operations
 Regions I, II, III, IV-A, V & CAR

~~APPROVED~~ **DISAPPROVED:**

MARK A. VILLAR
 Secretary

2.4 mksa/AVS/ERP/DS



WIN8G02161