



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 23, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

Under the 2019 General Appropriation Act (GAA) to the

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100160000 Project ID: P00200361LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Cadre Rd - (S00004MR) Chainage 000 - Chainage 522			Cadre Rd - (S00004MR) Chainage 000 - Chainage 340		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road:Asphalt Overlay	₱ 5,932.57 /Lane Km	₱ 6,193.60 M	CW1- Preventive Maintenance of Road:Asphalt Overlay	₱ 9,108.24 /Lane Km	₱ 6,193.60 M
1.044 Lane Km			0.680 Lane Km		
EAO	-	₱ 126.40M	EAO	-	₱ 126.40M
Total:		₱ 6,320.00M	Total:		₱ 6,320.00
Justification:					
<ul style="list-style-type: none">Decreased in physical target from 1.044 Lane Km to 0.680 Lane Km due to implementation of TRAIN law resulting in increase on construction materials particularly asphalt.Increased in unit cost is due to variable width of shoulder which is included in asphalt overlay works.The unit cost is within the allowable range set by this Department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DIMAS S. SOGUILON
Undersecretary
Officer-In-Charge

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05494