



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

25 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 8 June 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Casiano P. De Guzman, Metro Manila III District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300118200006000 Project ID: P00240563LZ					
Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Local Roads and Bridges – Local Bridges			Local Roads and Bridges – Local Bridges		
Construction of Bridge connecting Camarin to Bagong Silang, Caloocan City			Construction of Bridge connecting Camarin to Bagong Silang, Caloocan City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation(P'000)
CW1 – Construction of Bridge 732 Sq.m.	P131.00/ Sq.m.	P96,500.00	CW1 – Construction of Bridge 439.20 Sq.m.	P134.96.00/ Sq.m.	P59,273.00
EAO	-	P 3,500.00	CW2 – Rehabilitation of Concrete Road 2.33 Lane km	P15,977.25/ Lane km	P37,227.00
			EAO	-	P 3,500.00
Total :		P100,000.00	Total :		P 100,000.00
Justifications: Decreased in physical target from 732.00 square meter to 439.20 square meter due to following reason: <ul style="list-style-type: none">- The actual area of the proposed bridge was 439.20 square meter.- Rehabilitation of 2.33 lane kilometer 6-meter width concrete pavement with concrete canal and concrete curb on both sides of the road to maximize the funding allotment.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operation
Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05678