



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 26 January 2017 of Regional Director **Antonio V. Molano** of Region III endorsing the request of District Engineer **Erelina B. Santos**, Tarlac 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292004020200539			
Locally Funded Projects - Flood Control and Drainage - Drainage/Protection Works : Construction of Slope Protection along Camiling River Control, Sawat Section, Camaling , Tarlac (Construction of Slope Protection Structures)	Locally Funded Projects - LIP, Flood Control and Drainage - Drainage/Protection Works : Construction of Slope Protection along Camiling River Control, Sawat Section, Camiling , Tarlac (Construction of Slope Protection Structures)	2,075 m ²	2,075 m ²
		Unit Cost (P'000)	Unit Cost (P'000)
		₱19.277T/ m ²	₱19.277T/ m ²
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱40,000	₱40,000
Reason/s for Modification Correction in the Project Title form "Camaling" to "Camiling." The actual name of Municipality in the province of Tarlac is Camiling not Camaling.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. RIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.