



03 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 10 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEIO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|---------------------|--------------------|---|---------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300116201224000 Project ID: P00258473MN Local Program Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road at Brgy. Nuevo Iloco to Brgy. Bawani Section Mawab, Compostela Valley | | | Local Program Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road at Brgy. Nuevo Iloco, Mawab, Compostela Valley | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW-1 – Construction of Concrete Road: 1.500 Lane Km | P 9,800.00/ Lane Km | P 14,700.00 | CW-1 – Construction of Concrete Road: 2.200 Lane Km | P 6,681.82/ Lane Km | P 14,700.00 |
| EAO | - | 300.00 | EAO | - | 300.00 |
| Total: | | P 15,000.00 | Total: | | P 15,000.00 |
| Justification: Typographical error in project name. <ul style="list-style-type: none">The project is located at Barangay Nuevo Iloco, Mawab and will not connect with Brgy. Bawani. Increase in physical target from 1.500 Lane Km to 2.200 Lane Km due to the following: <ul style="list-style-type: none">The terrain of the project area is flat compared to the anticipated terrain which is a combination of flat and rolling.No horizontal adjustment needed on the existing alignment. | | | | | |

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary


Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02740

2.1 MSQ/ACF/RCY