



May 16, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-603

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 09 May 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Medel F. Chua**, North Manila Engineering District (NMED) for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 103004010310195			
Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Multipurpose Building (Center), Barangay 304 , Manila City (Construction of Multi Purpose Building)	Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Multipurpose Building (Center), Barangay 284 , San Nicolas , Manila City (Construction of Multi Purpose Building)	1 building	1 building
		Unit Cost (P'000) P5,000	Unit Cost P5,000/ building
		Allocation Cost (P'000) P5,000	Estimated Cost (P'000) P5,000
Reason/s for Modification <ul style="list-style-type: none">Transfer of location. There is no available location for the MPB Center in the original location as per GAA, thus, the proposed MPB is transferred to Barangay 284, Zone 26, District III.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~ :

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04647

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.