



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

ROIVB-031

10 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 April 2018 of **DPWH Region IV-B OIC-Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100069000 Project ID: P00223041LZ					
Organizational Outcome 2: Protect Lives and Properties			Organizational Outcome 2: Protect Lives and Properties		
Flood Management – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structure along Busuanga River(Pitogo Section), Rizal, Occidental Mindoro			Construction of Flood Control Structure along Busuanga River(Pitogo Section), Rizal, Occidental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure	-	P 144,750	CW1- Construction of Flood Mitigation Structure	P 83.19/lineal meters	P 144,750
-	-		1,740 lineal meter		
EAO	-	P 5,250	EAO	-	P 5,250
Total:		P 150,000	Total:		P 150,000
Justification:					
• Modification is necessary to correct the physical target from its default value of 0.00 to 1,740.00 lm					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DIMAS S. SOGUILON
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05495