



Republic of the Philippines
 Department of Public Works & Highways
OFFICE OF THE SECRETARY
 Manila

07 MAY 2018


MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No: 320101101564000 Project ID: P00222558LZ OO2: Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood control Structure at Lele Bridge, CBNR, Palawan			UACS No: 320101101564000 Project ID: P00222558LZ OO2: Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood control Structure at Lele Bridge, CBNR, Busuanga, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction Flood Mitigation Structure 280 lm	P 35.00/lm	P 9,800	CW1 – Construction Flood Mitigation Structure 245.70 lm	P 39.89/ lm	P 9,800
EAO	-	P 200	EAO	-	P 200
Total:		P 10,000	Total:		P 10,000
Justifications: 1. Decreased in physical target from 280 lm to 245.70 lm due to the following reasons: <ul style="list-style-type: none"> • Huge volume of earthworks • Inclusion of Drainage structures • Removal of obstructions. 2. To indicate the exact municipality of the project " Busuanga " which was omitted in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
 Undersecretary for Operations
 In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:


MARK A. VILLAR
 Secretary

Department of Public Works and Highways
 Office of the Secretary

 WIN8C02810