



MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 March 2017 of **DPWH Region II JOSE B. TOBIAS, Chief, Construction Division**, endorsing the request of District Engineer **EVELYN C. COSTALES**, Isabela 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003030800330			
Ilagan City, Isabela	MFO 3- Construction and Maintenance Services of Other Infrastructures: Construction/Improvement Of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Declared Tourism Destinations, Construction of Concrete Road, Abuan River-Base Eco-Tourism, Sindon Bayabo, Ilagan City, Isabela (Construction of Concrete Road)	MFO 3- Construction and Maintenance Services of Other Infrastructures: Construction/Improvement Of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Declared Tourism Destinations, Abuan River-Base Eco-Tourism, Sindon Bayabo, Ilagan City, Isabela (Concreting)	0.100 Lane Km	0.512 Lane Km
			Unit Cost: P21,000/Lane Km	Unit Cost: P4,101.56/Lane Km
			Allocation: PhP 2.100M	Estimated Cost: PhP 2.100M
Justification : Modification was made due to the increase of the original target length as a result of the conducted detailed engineering, cost estimate, and also due to the sufficiency of funds in line with the field requirements.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01277

EVELYN C. COSTALES, Ph D.

District Engineer

Pg 56-1063