



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
 OFFICE OF THE REGIONAL DIRECTOR
 2nd Street, Port Area, Manila

25 MAY 2018


MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
 This Department


This refers to the Memorandum dated 2 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Arleen D. Beltran, Metro Manila II District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 320101100499000 Project ID: P00221544LZ					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Improvement / Dredging of Villanueva Creek and Sapang Buwaya Creek Junction, Brgy. Don Galo, Parañaque City			Improvement / Dredging of Villanueva Creek and Sapang Buwaya Creek Junction, Brgy. San Dionisio, Parañaque City		
Physical Target	Unit Cost(P'000)	Allocation(P'000)	Physical Target	Unit Cost(P'000)	Allocation(P'000)
CW1 -Construction of Flood Mitigation Structure L= 900 lineal Meter	P 54.44/ lineal meter	P 49,000.00	CW1 -Construction of Flood Mitigation Structure L= 323 lineal Meter	P 151.702/ lineal meter	P 49,000.00
EAO	-	P 1,000.00	EAO	-	P 1,000.00
	Total :	P 50,000.00		Total :	P 50,000.00
Justifications:					
<ul style="list-style-type: none"> Modification is requested due to typographical error in the Project Title from "Improvement / Dredging of Villanueva Creek and Sapang Buwaya Creek Junction, Brgy. Don Galo , Parañaque City to Improvement / Dredging of Villanueva Creek and Sapang Buwaya Creek Junction, Brgy. San Dionisio, Parañaque City, since there is no Villanueva Creek and Sapang Buwaya junction in Brgy. Don Galo instead it is located at Brgy. San Dionisio, Parañaque City. Decrease in physical target because of the change in design of structure type from R.C. Retaining Wall to Sheet Piling since this type of structure is more suitable for the proposed site. 					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
 Undersecretary for Regional Operation
 Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
 Secretary

Department of Public Works and Highways
 Office of the Secretary



WIN8F05536