



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM

TO : **DANILO E. VERSOLA**
Regional Director
DPWH-Regional Office V
Regional Government Center, Rawis, Legazpi City

ATTENTION : **SIMPLICIO D. GONZALES**
District Engineer
Camarines Sur 1st District Engineering Office
Baras, Canaman Camarines Sur

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. **Locally-Funded Projects:** Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Local Roads **at Brgy. Bagumbayan and Brgy. Bagacay**, Libmanan, Camarines Sur (*Construction of Concrete Road*)
2. **Locally-Funded Projects:** Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Local Roads **at Brgy. Bagongbong and Brgy. Baliuag Viejo**, Minalabac, Camarines Sur (*Construction of Concrete Road*)

It is informed that **a project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

2.4 mksa/AVS/ERP/RSM



May 02, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **SIMPLICIO D. GONZALES**, Camarines Sur 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307838			
Minalabac, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Local Road, Phase II, Minalabac, Camarines Sur <i>(Construction of Concrete Road)</i>	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Local Roads at Brgy. Bagongbong and Brgy. Baliuag Viejo, Minalabac, Camarines Sur <i>(Construction of Concrete Road)</i>	0.4 Lane-km	0.860 Lane-km
			Unit Cost: P10,000.00/ Lane-km	Unit Cost: P4,651.16/ Lane-km
			Allocation: PhP 4M	Estimated Cost: PhP 4M
Justification : Change in project title to indicate specific location of local roads and increase in physical target to maximize the allotted resources for the project.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED / ~~DISAPPROVED~~

MARK A. VILLAR
Secretary

Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01615