



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 09, 2017

MEMORANDUM


TO : **DANILO E. VERSOLA**
Regional Director
DPWH-Regional Office V
Regional Government Center, Rawis, Legazpi City

ATTENTION : **SIMPLICIO D. GONZALES**
District Engineer
Camarines Sur 1st District Engineering Office
Baras, Canaman Camarines Sur

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. **Locally-Funded Projects:** Local Infrastructure Program, Roads and Bridges, Local Roads, **Construction/Rehabilitation of Local Roads at Brgy. Cabugao and Brgy. Sto. Domingo, Milaor, Camarines Sur** (*Construction of Concrete Road / Rehabilitation of Concrete Road*)
2. **Locally-Funded Projects:** Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Local Roads **at Brgy. Cagbibi and Brgy. Del Rosario, Pamplona, Camarines Sur** (*Construction of Concrete Road*)
3. **Locally-Funded Projects:** Local Infrastructure Program, Roads and Bridges, Local Roads, Construction of Local Road **at Brgy. Alianza, San Fernando, Camarines Sur** (*Construction of Concrete Road*)

It is informed that **a project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMOL, CESO I
Undersecretary for Luzon Operations

2.4 mksa/AVS/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 02, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **SIMPLICIO D. GONZALES**, Camarines Sur 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307836			
Milaor, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program, Roads and Bridges, Local Roads, Construction of Local Road, Phase II, Milaor, Camarines Sur <i>(Construction of Concrete Road)</i>	Locally-Funded Projects: Local Infrastructure Program, Roads and Bridges, Local Roads, Construction/Rehabilitation of Local Roads at Brgy. Cabugao and Brgy. Sto. Domingo , Milaor, Camarines Sur <i>(Construction of Concrete Road / Rehabilitation of Concrete Road)</i>	CW1 - Const. of Concrete Road: 0.4 Lane-km	CW1 - Const. of Concrete Road: 0.399 Lane-km CW 2 - Rehab. of Concrete Road: 0.300 Lane-km
			Unit Cost:	Unit Cost:
			CW1 - Const. of Concrete Road: P 7,500/ Lane-km	CW1 - Const. of Concrete Road: P 5,012.53/ Lane-km CW 2 - Rehab. of Concrete Road: P3,333.33/ Lane-km
			Allocation:	Estimated Cost:
			PhP 3M	PhP 3M

Justification : Change in project title, scope of work and target length to indicate specific location of local roads, and maximize the allotted resources for the project.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04602

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.