



12 May 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated 26 April 2017 of **OIC Regional Director POL M. DELOS SANTOS**, of DPWH-XIII, favorably indorsing the Modification of Project of the **Surigao del Norte 2<sup>nd</sup> District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>Locally-Funded Projects</b> <b>LIP – Buildings and Other Structures – Multipurpose/Facilities</b>  Construction of Covered Court, Poblacion, Del Carmen, Siargao, Surigao del Norte  <b>Allocation:</b> ₱ 2,000,000.00 <b>Physical Target:</b> 1 Number of Buildings <b>Unit Cost:</b> ₱ 2,000,000.00/number of building	<b>Locally-Funded Projects</b> <b>LIP – Buildings and Other Structures – Multipurpose/Facilities</b>  Completion of the Construction of Covered Court (Phase I), Pob. Del Carmen, Siargao, Surigao del Norte  <b>Allocation:</b> ₱ 2,000,000.00 <b>Physical Target:</b> 1 Number of Buildings <b>Unit Cost:</b> ₱ 2,000,000.00/number of building

**JUSTIFICATION:**

Modification is requested to change the type of work from Construction of Covered Court, Poblacion, Del Carmen, Siargao, Surigao del Norte, as reflected in FY 2017 GAA, to Completion of the Construction of Covered Court (Phase I), Pob. Del Carmen, Siargao, Surigao del Norte because there is already an existing concrete structure for the said project.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.5 IMM/LCA/DSS

  
**RAFAEL C. TABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7G01492