

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

MEMORANDUM

FOR

: MARK A. VILLAR Secretary

This Department

Respectfully submitted is the letter dated 17 April 2017 of **OIC Regional Director POL M. DELOS SANTOS,** of DPWH-XIII, favorably indorsing the Modification of Project of the **Surigao del Norte 2nd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally-Funded Projects	Locally-Funded Projects
LIP – Buildings and Other Structures –	LIP – Buildings and Other Structures –
Multipurpose/Facilities	Multipurpose/Facilities
Construction of Multipurpose Building (Covered	Completion of the Construction of the
Court), Brgy. Roxas, San Isidro, Surigao del	Multipurpose Covered Court (Phase I), Brgy.
Norte	Roxas, San Isidro, Surigao del Norte
Allocation: ₱ 1,000,000.00	Allocation: ₱ 1,000,000.00
Physical Target: 1 Number of Buildings	Physical Target: 1 Number of Buildings
Unit Cost: ₱ 1,000,000.00/number of building	Unit Cost: ₱ 1,000,000.00/number of building

JUSTIFICATION:

Modification is requested to change the type of work from Construction of Multipurpose Building (Covered Court), Brgy. Roxas, San Isidro, Surigao del Norte, as reflected in the FY 2017 GAA, to Completion of the Construction of the Multipurpose Covered Court (Phase I), Brgy. Roxas, San Isidro, Surigao del Norte because there is already an existing concrete structure for the said project.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

3.5 IMM/LCA/DSS

etar 62

Ment of Public Works and Highways Office of the Secretary