

May 21, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 May 2018 of **DPWH Region 5 OIC-Assistant Regional Director ESMERALDO S. SARMIENTO**, endorsing the request of District Engineer **DANILO J. VILLA, JR., Albay 2nd DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200017000 Project ID: P00257546LZ Local Program Local - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Flood Mitigation along Taysan River, Legazpi City, Brgy. Popolon, Palayan City			Local Program Local - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Flood Mitigation along Taysan River, Legazpi City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure / 513.00 lm	₱ 94.05T /lm	₱ 48.250M	CW1 – Construction of Flood Mitigation Structure / 802.00 lm	₱ 60.16T /lm	₱ 48.250M
EAO	-	₱ 1.750M	EAO	-	₱ 1.750M
Total:		₱ 50.00M	Total:		₱ 50.00M
Justification:					
<ul style="list-style-type: none">• Typographical error. Legazpi City is the correct and true location of Taysan River. Brgy. Popolon, Palayan City has no Taysan River within their area of jurisdiction.• The increase in physical target is based to the actual design of the dike including steel pile foundation adopting the latest unit prices for 1st Quarter CY2018.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge