



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 24, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 23, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **GIL AUGUSTUS A. BALMADRID, Catanduanes DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 300117201439000 Project ID: P00255760LZ		LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program			
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program		LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program			
Construction of Road, Brgy. Rizal, <u>Vira</u> , Catanduanes		Construction of Road, Brgy. Rizal, <u>Viga</u> , Catanduanes			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 0.281 lane km	₱10.57M / lane km	₱2.97 M	CW1-Construction of Concrete Road/ 0.2814 lane km	₱10.55M / lane km	₱2.97 M
EAO	-	₱30.00 T	EAO	-	₱30.00 T
Total:		₱ 3.00 M	Total:		₱ 3.00 M
Justification:					
Typographical error, " <u>Vira</u> , Catanduanes" should be " <u>Viga</u> , Catanduanes" since there is no Municipality of Vira in the Province of Catanduanes.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED ~~DISAPPROVED~~

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02167