



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 25, 2018

MEMORANDUM

TO : **DIR. DANILO E. VERSOLA, CESO III**
Regional Director
DPWH – Regional Office V
Rawis, Legaspi City

ATTENTION : **ENGR. RUBEN S. SANTOS, JR.**
District Engineer
Camarines Sur 1st District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:


1. LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Reconstruction of Tambo-Calawat Road, Brgy. Calawat, Pamplona, Camarines Sur
2. LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Construction of Patong-Cagbibibi Road, Brgy. Patong, Pamplona, Camarines Sur

It is informed that **a project can only be modified once** as prescribed under the FY 2018 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

2.4 IMM/LCA/AVS

CERTIFIED PHOTOCOPY
8/16/18
7/2/18
APPROVED BY
DISTRICT OFFICER III



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 07, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 06, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of OIC-District Engineer **RUBEN S. SANTOS, JR., Camarines Sur 1st DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201356000 Project ID: P00254194LZ LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Patong-Cagbibi Road, Brgy. Patong, Pamplona, Camarines Sur			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Patong-Cagbibi Road, Brgy. Patong, Pamplona, Camarines Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 1.83 lane km	₱ 1.08M /lane km	₱1.98 M	CW1- Construction of Concrete Road/ 0.252 lane km	₱ 7.86M /lane km	₱1.98 M
EAO	-	₱ 20.00 T	EAO	-	₱ 20.00 T
Total:		₱ 2.00 M	Total:		₱ 2.00 M
Justification:					
- Decrease in physical target. - The allotted fund (₱2.0M) is not sufficient to cover the physical target (1.83 lane km) as per GAA. - The increase in unit cost is due to the hauling cost of materials. The hauling distance from source to the project site is 24 km. And also, the inclusion of drainage and slope protection structure to prevent the early deterioration of pavement.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUYLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICE IN CHARGE

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02477

CERTIFIED PHOTOCOPY