



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

25 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 7 June 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Roberto S. Nicolas, Metro Manila 1st District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 300116200262000 Project ID: P00257944LZ					
Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Construction of Laguna Lake Highway Access Road, Taguig City			Construction of Laguna Lake Highway Access Road, Taguig City		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road L= 0.95 Lane km	P51,578.00/ Lane km	P49,000.00	CW1 – Construction of Concrete Road 0.732 Lane km	P20,765.02/ Lane km	P15,200.00
EAO	-	P 1,000.00	RROW – ROW Acquisition 4,828.57 m2	P7.00/sq.m	P33,800.00
			EAO	-	P 1,000.00
Total :		P 50,000.00	Total :		P 50,000.00
Justifications: <i>Target reduced.</i> <ul style="list-style-type: none">• The modification of the project is due to the inclusion of the ROW• Part of the fund is allotted for the ROW Acquisition					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary

Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05657