



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAY 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum of **DPWH Region XI TEOFILA U. TAN, Chief, Planning and Design Division/ Officer-In-Charge**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100554000 Project ID: P00230166MN Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Mapawa Road leading to Miyaya Falls, Brgy. Mapawa, Maragusan, Compostela Valley			Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Mapawa Road leading to Miyaya Falls, Brgy. Mapawa, Maragusan, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Gravel Road: 2.000 Lane Km	P 19,600.00/Lane Km	P 39,200.00	CW-1 Construction of Concrete Road: 4.516 Lane Km	P 8,680.25 /Lane Km	P 39,200.00
EAO	-	P 800.00	EAO	-	P 800.00
Total:		P 40,000.00	Total:		P 40,000.00
Justification: Increase in physical target from 2,000 Lane km to 4.516 Lane km were due to the following:					
<ul style="list-style-type: none">Terrain is very flat as per actual site condition instead of the anticipated mountainous terrain for the entire stretch;Very minimal vertical correction since vertical alignment is almost on-grade, hence, lesser earthworks and lower unit cost; andThere is a need to extend concreting on the existing gravel road to cover the remaining unpaved section along the road.					
Adjustment in type of work from construction of gravel road to construction of concrete road based on the actual need of this road section.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03036