




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 24, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated April 4, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, forwarding the request of **District Engineer Efren C. Manalo**, Sorsogon 2nd DEO, for modification of the project listed below:

Loca- tion	Project Description UACS No.: 292003020402987		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Brgy. Taboc Juban, Sorsogon	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Cadac-an River, Left Side, Downstream Section, Brgy. Taboc, Juban, Sorsogon	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Cadac-an River, Left Side, Upstream Section, Brgy. Taboc, Juban, Sorsogon	483 lm	483 lm
			Unit Cost('000): P93.17/lm	Unit Cost('000): P93.17/lm
	<i>[Construction of Flood Mitigation Structure]</i>	<i>[Construction of Flood Mitigation Structure]</i>	Alloc. ('000): P45,000.00	Est. Cost ('000): P45,000.00
Reason/s for Modification: Modification was sought <u>due to change of location</u> from Downstream to Upstream as a result of present survey and actual field condition.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO-I

Undersecretary for Luzon Operations


APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



WIN7E01531