



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-624

May 24, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the 1st Endorsdement dated May 23, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Medel F. Chua**, North Manila Engineering District, for the project listed below:

LOCA TION	Project Description UACS No.: 103004010310194		Physical Target/ Cost('000)	
	As per GAA	As modified	Original	New
Tondo, Manila	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multipurpose Building (Center), Barangay 202, Tondo, Manila City [Construction of Multipurpose Building]	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multipurpose Building (Center), Barangay 176, Zone 15, Tondo, Manila City [Construction of Multipurpose Building]	1 bldg	1 bldg
			Unit Cost('000): P5,000.0/bldg.	Unit Cost('000): P5,000.0/bldg.
			Alloc.('000): P5,000.0	Est.Cost ('000): P5,000.0
Reason/s for modification: Modification was sought due to change in project location since there is no buildable space in the original location while in Barangay 176, Zone 15 sufficient buildable space for the construction of multipurpose building is available, hence, this modification.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04769