



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

25 JUN 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 June 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300119200093000 Project ID: P00251806VS					
Local Program:			Local Program:		
Local Infrastructure Program/Local Roads and Bridges/Local Bridge			Local Infrastructure Program/Local Roads and Bridges/Local Bridge		
Construction of Foot Bridge, Brgy, Solongon-Mandapaton-Cangabo, La Libertad, Negros Oriental.			Construction of Foot Bridge, Brgy, Solonggon-Mandapaton, La Libertad, Negros Oriental.		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Bridge	0	₱ 1,980	CW1- Construction of Bridge 72.0 Sq. M.	27.50	₱ 1,980
EAO	-	₱ 20	EAO	-	₱ 20
Total:		₱ 2,000	Total:		₱ 2,000
Justification:					
1.) Modification is requested due to typographical error in project site, wherein the correct name is "Solonggon" instead of "Solongon" and deleting the word Cangabo since it is 2 kms. away for the proposed bridge which is a boundary of Solonggon and Madapaton.					
2.) To indicate the Physical Target of the project.					

Based on our evaluation, the submitted request for the modification of the said project is in found order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR, and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05683