




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

25 MAY 2018,

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department



This has reference to the herein Memorandum dated April 6, 2018 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification** of District Engineer **DAVID P. ADONGAY, JR., D. P. Admin.**, Biliran District Engineering Office, Naval, Biliran, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified
Project Description		
UACS No. 310111100060000 Project ID: P00200258VS		
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System	
Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads	
Naval-Caibiran Cross Country Rd - K1027+361 - K1027+660, K1027+788 - K1027+890, K1028 + 770 - K1029 + 740, K1030 + 150 - K1030 + 750, K1030 + 311 - K1030 + 920, K1030+930 - K1031+630, K1031+1000 - K1032+500	Naval-Caibiran Cross Country Rd - K1027+361 - K1027+660, K1027+788 - K1027+890, K1028 + 770 - K1029 + 740, K1030 + 150 - K1030 + 750, K1030 + 311 - K1030 + 920, K1030+930 - K1031+630	
Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Drainage Structure along Road: 3,794.0 Lineal meters	P 12.8325/ Lineal meter	P 46.9412 M
EAO	-	P 0.9936 M
Total: P 49.680 M		Total: P 49.680 M

Justifications:

1. ROW Component was already determined which is necessary in the project implementation.
2. Portion of fund of CW1 was re-allocated to ROW Component. Nonetheless, the physical target of CW1 remained.
3. Due to insufficient fund, station K1031+1000-K1032+500 was deleted.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05542