

Republic of the Philippines
Department of Public Works & Highways
OFFICE OF THE SECRETARY
Manila

07 MAY 2018


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No: 300201100016000 Project ID: P00230326 LZ Convergence Special Support Program Convergence and Special Support – Construction / Improvement of Access Roads leading to Airports New Ibajay-Mabini-Sandoval Access Road leading to Taytay Airport, Palawan			UACS No: 300201100016000 Project ID: P00230326 LZ Convergence Special Support Program Convergence and Special Support – Construction / Improvement of Access Roads leading to Airports New Ibajay-Mabini-Sandoval Access Road leading to Taytay Airport, Taytay , Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Gravel Road 4.98 lane Km	₱ 13,564.25 / Lane Km	₱ 67,550	CW1- Construction of Concrete Road 4.98 Lane Km	₱ 13,564.25 / Lane Km	₱ 67,550
EAO	-	₱ 2,450	EAO	-	₱ 2,450
Total:		₱ 70,000	Total:		₱ 70,000
Justifications: 1. To correct the typographical error on the type of work indicated in the AIP " Construction of Gravel Road " to " Construction of Concrete Road " considering that the proposed project is an existing gravel road. 2. Change in type of work does not affect the physical target nor the unit cost of the project. 3. To indicate the exact municipality of the project " Taytay " which was omitted in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/ DISAPPROVED:


MARK A. VILLAR
Secretary