



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 March 2018 of **DPWH Region V Director DANILO E. VERSOLA**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 320101100026000 Project ID: P00222430LZ					
OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction and Improvement of Flood Control Dikes in Polangui, Albay for critical sections of Barangays Kinala, Balangbang and Matacon, Albay			Construction and Improvement of Flood Control Dikes in Polangui, Albay for critical sections of Barangays Kinala, Balangbang and Matacon, Albay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 650.10 lm	₱ 111.35T/lm	₱ 72.375M	CW1- Construction of Flood Mitigation Structure/ 713.35 lm	₱ 101.46T/lm	₱ 72.375M
EO	-	₱ 2.625M	EO	-	₱ 2.625M
Total:		₱ 75.0M	Total:		₱ 75.0M
Justification: Increase in physical target to maximize utilization of allotted fund, based on effective estimate.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary

