

19-20
19-6758

Department of the Philippines
PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Revision Evaluation Sheet

Programming Division

Project ID: P00350709LZ

Engineering
Amarines

Date: 7/10/2019

in GAA

it
ds or Change in Project Title

TOW in GAA

Issues in GAA)

(Revision/Addition/Omission)

elines

Guidelines


name of the Barangay is "Del Rosario"

Ray Anthony C. Valencia

Regional Coordinator

Leonora C. Galang

Section Chief



MODIFICATION CHECKLIST

DOCUMENT

- ☒ Approval Memo (c/o Central Office)
- ☒ Indorsement Memo from the RD
- ☒ Form 3.0 (including Annexes)
- ☒ Geotagged Photos and GIS Map
- ☒ CAF/CAA
- ☒ Program of Works/DUPA
- ☒ Plans (cover page, summary of quantities and cross section showing changes)
- ☒ GAA

PRIMARY REASON FOR MODIFICATION

- ☒ Typographical Error
- ☐ Change in Work Station Limits
- ☒ Change in Location
- ☐ Adjustment of Physical Target
- ☐ Inclusion of Additional Project Components or Scope of Work
- 1. ROW
- 2. Slope Protection Works
- 3. Drainage System
- 4. Road Safety Devices
- 5. Others (Specify)

Others:

okay

Reviewed by:

Engr. Rodel Racadio
DPWH - OSEC

RETURN SLIP

Project ID: P00350709LZ

Date: 7/10/2019

FOR : USEC FOR OPERATIONS

REMARKS:

RCY
revised by PR

Action Requested: For Appropriate Action



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Request for Modification Evaluation Sheet

Planning Service - Programming Division

Name of Project:

Project ID: P00350709LZ

Construction of Multi-Purpose Building in Tagontong
Elementary School, Brgy. Tagontong, Mercedes, Camarines
Norte

Implementing Office: Camarines Norte DEO

Date: 7/10/2019

A. Modifications in GAA

- A.1 ☒ Alteration In Project Name in GAA
- A.1.1 ☒ Typographical Error
- A.1.2 ☐ Change in Station Limit
- A.1.3 ☐ Adding/Omitting Words or Change in Project Title
- A.1.4 ☒ Change in Location
- A.1.5 ☐ Others (Specify: _____)

- A.2 ☐ Change in Type of Work VS TOW in GAA

B. Adjustments (without any changes in GAA)

- B.1 ☐ Adjustment of Targets
- B.2 ☐ Adjustment of Components (Revision/Addition/Omission)

C. Evaluation

- C.1 ☒ ALLOWED as per DBM Guidelines
- C.2 ☐ NOT ALLOWED as per DBM Guidelines

D. Additional Remarks:

the Official name of the Barangay is "Del Rosario"

Evaluated By:

Ray Anthony C. Valencia

Regional Coordinator

Noted By:

Leonora C. Galang

Section Chief

RETURN SLIP

Project ID: P00350709LZ

Date: 7/10/2019

FOR : USEC FOR OPERATIONS

REMARKS:

Action Requested:


For Appropriate Action





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE V
Regional Government Center, Rawis, Legaspi City

July 2, 2019



MEMORANDUM

FOR : **SECRETARY MARK A. VILLAR**
This Department

THRU : **Senior Undersecretary RAFAEL C. YABUT**
Regional Operations in Regions I, II, III, IV-A, V, and CAR

Undersecretary MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP

SUBJECT : **Modification Request for Project included under the FY 2019 GAA (RA 11260) within CAMARINES NORTE SECOND DISTRICT for Camarines Norte District Engineering Office Implementation**

Forwarded is the Memorandum dated June 26, 2019 of District Engineer Ricardo R. Gutierrez, Camarines Norte District Engineering Office, Daet, Camarines Norte relative to the proposed modification under Local Program - Multipurpose / Facilities - Local Infrastructure Program, included in FY 2019 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11260, for Camarines Norte District Engineering Office Implementation.

FROM (As per GAA)				TO (As Modified)					
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)	UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)		
300104208904000 / P00350709LZ									
Local Program - Multipurpose / Facilities - Local Infrastructure Program									
Project: Construction of Multi-Purpose Building in Tagontong Elementary School, Brgy. <u>Tagontong</u> , Mercedes, Camarines Norte				Project: Construction of Multi-Purpose Building (Tagontong Elementary School), Brgy. <u>Del Rosario</u> , Mercedes, Camarines Norte					
Component:	Type of Work:	Target	Unit	Component Cost	Component:	Type of Work:	Target	Unit	Component Cost
CW1	Construction of Multi Purpose Building	1.0	Number of Buildings	4,950	CW1	Construction of Multi Purpose Building	1.0	Number of Buildings	4,950
EAO	-	-	-	50	EAO	-	-	-	50
TOTAL				5,000.00	TOTAL				5,000.00
REMARKS/JUSTIFICATION:									
Correction in project location due to:									
-There is no Brgy. Tagontong in the municipality of Mercedes.									
-Tagontong Elementary School is located in Brgy. Del Rosario, Mercedes, Camarines Norte.									

Attached are accomplished Evaluation Form for Modification, Approved Programs of Work, Certificate of Availability of Funds, and other supporting documents in support to the request.

For favorable consideration.

VIRGILIO C. EDUARTE, CESO IV
Regional Director

R05.1 SMAB/EMV/BMF/MNL



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Daet, Camarines Norte

June 26, 2019

MARK A. VILLAR

Secretary

Department of Public Works and Highways

Bonifacio Drive, Port Area Manila

Attn.:

RAFAEL C. YABUT

Undersecretary for Regional Operations in Luzon except NCR and Region IV-B

MARIA CATALINA E. CABRAL, Ph.D.

Undersecretary for Planning and PPP

Thru:

VIRGILIO C. EDUARTE, CESO IV

Regional Director

DPWH, Regional Office No. V

Rawis, Legazpi City

SUBJECT:

Request for Approval of Modification for FY 2019 Infrastructure Project in
Camarines Norte DEO

Sir/ Madam:

Respectfully submitted herewith for your consideration and approval is the request for modification for the FY 2019 Infrastructure Project to be implemented by the Camarines Norte DEO as listed below, to wit:

FROM		TO		REASON(S) Justification
Name and Location of Project	Amount (P'000)	Name and Location of Project	Amount (P '000)	
Construction of Multi-Purpose Building in Tagontong Elementary School, Brgy. Tagontong, Mercedes, Camarines Norte	Php 5,000.00	Construction of Multi-Purpose Building in Tagontong Elementary School, Brgy. Del Rosario, Mercedes, Camarines Norte	Php 5,000.00	There was a changed in location due to: 1. There is no Brgy. Tagontong in the Municipality of Mercedes. 2.The Tagontong Elementary School is located in Brgy. Del Rosario, Mercedes, Camarines Norte. 3. The Tagontong Elementary School should be Tagontong Elementary School.

Favorable action hereon is earnestly requested for prompt project procurement and implementation.

Very truly yours,

RICARDO R. GUTIERREZ

District Engineer

Attachments:

1. BP 202
2. Pictures "Before"
3. Evaluation Modification Form V3.0
4. Copy of FY 2019 GAA
5. Certificate of Availability of Funds (CAF)

RO5.12.1 CER/RPL/RRG

Form for Modification Request

A. GENERAL

1. REGION REGION V	2. DEO CAMARINES NORTE	3. LEGISLATIVE DISTRICT SECOND LEGISLATIVE DISTRICT
------------------------------	----------------------------------	---

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA) 300104208904000																																
5. Project Id P00350709LZ																																
6. Project Category Convergence and Special Support Program																																
7. Sub-Program (P/A/P) Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program																																
8. Operating Unit CAMARINES NORTE DEO		18. Operating Unit (Change subject to DBM approval) CAMARINES NORTE DEO																														
9. Type of Work (Enter Details for all Components below)		19. Type of Work (Enter Details for all Components below)																														
<table border="1"> <thead> <tr> <th>Component ID</th> <th>Type of Work</th> </tr> </thead> <tbody> <tr> <td>P00350709LZ -CW1</td> <td>Construction of Multi Purpose Building</td> </tr> <tr> <td>P00350709LZ -EAO</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> </tbody> </table>	Component ID	Type of Work	P00350709LZ -CW1	Construction of Multi Purpose Building	P00350709LZ -EAO	Choose an item.	Click here to enter text.	Choose an item.	Click here to enter text.	Choose an item.	<table border="1"> <thead> <tr> <th>Component ID</th> <th>Type of Work</th> </tr> </thead> <tbody> <tr> <td>P00350709LZ -CW1</td> <td>Construction of Multi Purpose Building</td> </tr> <tr> <td>P00350709LZ -EAO</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> </tbody> </table>		Component ID	Type of Work	P00350709LZ -CW1	Construction of Multi Purpose Building	P00350709LZ -EAO	Choose an item.	Click here to enter text.	Choose an item.	Click here to enter text.	Choose an item.										
Component ID	Type of Work																															
P00350709LZ -CW1	Construction of Multi Purpose Building																															
P00350709LZ -EAO	Choose an item.																															
Click here to enter text.	Choose an item.																															
Click here to enter text.	Choose an item.																															
Component ID	Type of Work																															
P00350709LZ -CW1	Construction of Multi Purpose Building																															
P00350709LZ -EAO	Choose an item.																															
Click here to enter text.	Choose an item.																															
Click here to enter text.	Choose an item.																															
10. PROJECT DESCRIPTION (as recorded in GAA) Construction of Multi-Purpose Building in Tagontong Elementary School, Brgy. Tagontong, Mercedes, Camarines Norte		20. PROJECT DESCRIPTION (of the revised project) Construction of Multi-Purpose Building in Tagontong Elementary School, Brgy. Del Rosario, Mercedes, Camarines Norte																														
11. ALLOTMENT (P'000) (as recorded in GAA) 2,000.00		<table> <tr> <td> 21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 2,000.00 </td> <td> 22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES </td> </tr> </table>	21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 2,000.00	22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES																												
21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 2,000.00	22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES																															
12. PHYSICAL TARGET (Enter Details for all Components below)		23. PHYSICAL TARGET (Enter Details for all Components below)																														
<table border="1"> <thead> <tr> <th>Component ID</th> <th>Target</th> <th>Target Unit</th> </tr> </thead> <tbody> <tr> <td>P00350709LZ -CW1</td> <td>1.0</td> <td>Lane Km</td> </tr> <tr> <td>P00350709LZ -EAO</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> </tbody> </table>	Component ID	Target	Target Unit	P00350709LZ -CW1	1.0	Lane Km	P00350709LZ -EAO	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.	<table border="1"> <thead> <tr> <th>Component ID</th> <th>Target</th> <th>Target Unit</th> </tr> </thead> <tbody> <tr> <td>P00350709LZ -CW1</td> <td>1.0</td> <td>Lane Km</td> </tr> <tr> <td>P00350709LZ -EAO</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Choose an item.</td> </tr> </tbody> </table>		Component ID	Target	Target Unit	P00350709LZ -CW1	1.0	Lane Km	P00350709LZ -EAO	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
Component ID	Target	Target Unit																														
P00350709LZ -CW1	1.0	Lane Km																														
P00350709LZ -EAO	Click here to enter text.	Choose an item.																														
Click here to enter text.	Click here to enter text.	Choose an item.																														
Click here to enter text.	Click here to enter text.	Choose an item.																														
Component ID	Target	Target Unit																														
P00350709LZ -CW1	1.0	Lane Km																														
P00350709LZ -EAO	Click here to enter text.	Choose an item.																														
Click here to enter text.	Click here to enter text.	Choose an item.																														
Click here to enter text.	Click here to enter text.	Choose an item.																														
13. UNIT COST (Enter Details for all Components below)		24. UNIT COST (Enter Details for all Components below)																														
<table border="1"> <thead> <tr> <th>Component ID</th> <th>Component Cost (P'000)</th> <th>Target Unit Cost (P'000/Target Unit)</th> </tr> </thead> <tbody> <tr> <td>P00350709LZ -CW1</td> <td>4,950.00</td> <td>4,950.00</td> </tr> <tr> <td>P00350709LZ -EAO</td> <td>50.00</td> <td>Click here to enter text.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Click here to enter text.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Click here to enter text.</td> </tr> </tbody> </table>	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	P00350709LZ -CW1	4,950.00	4,950.00	P00350709LZ -EAO	50.00	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	<table border="1"> <thead> <tr> <th>Component ID</th> <th>Component Cost (P'000)</th> <th>Target Unit Cost (P'000/Target Unit)</th> </tr> </thead> <tbody> <tr> <td>P00350709LZ -CW1</td> <td>4,950.00</td> <td>4,950.00</td> </tr> <tr> <td>P00350709LZ -EAO</td> <td>50.00</td> <td>Click here to enter text.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Click here to enter text.</td> </tr> <tr> <td>Click here to enter text.</td> <td>Click here to enter text.</td> <td>Click here to enter text.</td> </tr> </tbody> </table>		Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	P00350709LZ -CW1	4,950.00	4,950.00	P00350709LZ -EAO	50.00	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)																														
P00350709LZ -CW1	4,950.00	4,950.00																														
P00350709LZ -EAO	50.00	Click here to enter text.																														
Click here to enter text.	Click here to enter text.	Click here to enter text.																														
Click here to enter text.	Click here to enter text.	Click here to enter text.																														
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)																														
P00350709LZ -CW1	4,950.00	4,950.00																														
P00350709LZ -EAO	50.00	Click here to enter text.																														
Click here to enter text.	Click here to enter text.	Click here to enter text.																														
Click here to enter text.	Click here to enter text.	Click here to enter text.																														

Form for Modification Request

A. GENERAL

1. REGION REGION V	2. DEO CAMARINES NORTE	3. LEGISLATIVE DISTRICT SECOND LEGISLATIVE DISTRICT
------------------------------	----------------------------------	---

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA) 300104208904000					
5. Project Id P00350709LZ					
6. Project Category Convergence and Special Support Program					
7. Sub-Program (P/A/P) Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program					
8. Operating Unit CAMARINES NORTE DEO			18. Operating Unit (Change subject to DBM approval) CAMARINES NORTE DEO		
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
P00350709LZ -CW1	Construction of Multi Purpose Building		P00350709LZ -CW1	Construction of Multi Purpose Building	
P00350709LZ -EAO	Choose an item.		P00350709LZ -EAO	Choose an item.	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
10. PROJECT DESCRIPTION (as recorded in GAA) Construction of Multi-Purpose Building in Tagontong Elementary School, Brgy. Tagontong, Mercedes, Camarines Norte			20. PROJECT DESCRIPTION (of the revised project) Construction of Multi-Purpose Building in Tagongtong Elementary School, Brgy. Del Rosario, Mercedes, Camarines Norte		
11. ALLOTMENT (P'000) (as recorded in GAA) 2,000.00			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 2,000.00		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID	Target	Target Unit	Component ID	Target	Target Unit
P00350709LZ -CW1	1.0	Lane Km	P00350709LZ -CW1	1.0	Lane Km
P00350709LZ -EAO	Click here to enter text.	Choose an item.	P00350709LZ -EAO	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
P00350709LZ -CW1	4,950.00	4,950.00	P00350709LZ -CW1	4,950.00	4,950.00
P00350709LZ -EAO	50.00	Click here to enter text.	P00350709LZ -EAO	50.00	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.

Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Tagontong Elementary School, Brgy. Tagontong, Mercedes, Camarines Norte

Start X 122.9802778 End X

Start Y 14.1136111 End Y

15. ROAD CLASSIFICATION (if applicable)

Choose an item.

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)

Camarines Norte DEO

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

August 12, 2019

Planned End Date

October 25, 2019

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)

Tagontong Elementary School, Brgy. Del Rosario, Mercedes, Camarines Norte

Start X 122.9802778 End X

Start Y 14.1136111 End Y

26. ROAD CLASSIFICATION (if applicable)

Choose an item.

27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project)

Camarines Norte DEO

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

August 12, 2019

Planned End Date

October 25, 2019

29. OVERLAP?

☒ NO ☐ YES

30. UNDER WARRANTY?

☒ NO ☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

There was a changed in project location due to the following :

- There is no Brgy. Tagontong in the Municipality of Mercedes.
- The Tagontong Elementary School is located in Brgy. Del Rosario, Mercedes, Camarines Norte.
- The Tagontong Elementary School should be Tagontong Elementary School.

33. PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

35. PREPARED BY:

Name: CARMEN E. ROXAS
Office: Planning and Design Section

Position: Engineer II
Date: 6/26/2019

36. REVIEWED BY DISTRICT OFFICE (If Required)

Name: RICARDO R. LACUNA
Position: Chief of Planning Section
Date: 6/26/2019

38. REVIEWED BY REGIONAL OFFICE

Name: MARILOU N. LACUNA
Position: Chief of Planning Division
Date: Click here to enter a date.

37. RECOMMENDED BY DISTRICT OFFICE (If Required)

Name: RICARDO R. LACUNA
Position: District Engineer
Date: 6/26/2019

39. RECOMMENDED BY REGIONAL OFFICE

Name: VIRGILIO C. EDUARTE, CESO IV
Position: Regional Director
Date: Click here to enter a date.

Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Tagontong Elementary School, Brgy. Tagontong, Mercedes, Camarines Norte

Start X 122.9802778 End X

Start Y 14.1136111 End Y

15. ROAD CLASSIFICATION (if applicable)

Choose an item.

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)

Camarines Norte DEO

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

August 12, 2019

Planned End Date

October 25, 2019

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)

Tagontong Elementary School, Brgy. Del Rosario, Mercedes, Camarines Norte

Start X 122.9802778 End X

Start Y 14.1136111 End Y

26. ROAD CLASSIFICATION (if applicable)

Choose an item.

27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project)

Camarines Norte DEO

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

August 12, 2019

Planned End Date

October 25, 2019

29. OVERLAP?

☒ NO ☐ YES

30. UNDER WARRANTY?

☒ NO ☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

There was a changed in project location due to the following :

- There is no Brgy. Tagontong in the Municipality of Mercedes.
- The Tagontong Elementary School is located in Brgy. Del Rosario, Mercedes, Camarines Norte.
- The Tagontong Elementary School should be Tagongtong Elementary School.

33. PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

35. PREPARED BY:

Name: CARMEN E. ROXAS
Office: Planning and Design Section

Position: Engineer II
Date: 6/26/2019

36. REVIEWED BY DISTRICT OFFICE (If Required)

Name: RICARDO P. LACSON
Position: Chief of Planning Section
Date: 6/26/2019

38. REVIEWED BY REGIONAL OFFICE

Name: MARCO N. LACUNA
Position: Chief of Planning Division
Date: Click here to enter a date.

37. RECOMMENDED BY DISTRICT OFFICE (If Required)

Name: RICARDO R. SUTIERREZ
Position: District Engineer
Date: 6/26/2019

39. RECOMMENDED BY REGIONAL OFFICE

Name: VIRGILIO EDUARTE, CESO IV
Position: Regional Director
Date: Click here to enter a date.

Form for Modification Request

UACS (Unified Account Code Structure as defined in GAA)

00104208904000

Project Id

P00350709LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification

(choose one)

- ☒ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input checked="" type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name:	LORNA T. RICARDO
Signature	
Position:	DISTRICT ENGINEER
Date:	7/9/19

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification

(choose one)

- ☒ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☒ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name:	RAY ANTHONY C. VALENCIA	Name:	MILAGROS C. MANAYSAY
Signature		Signature:	
Position:	Regional Coordinator	Position:	Chief of Programming Division
Date:	7-10-19	Date:	7/10/2019

Form for Modification Request

UACS (Unified Account Code Structure as defined in GAA)

00104208904000

Project Id

P00350709LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name:	
Signature	
Position:	
Date:	

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name:	RAY ANTHONY C. VALENCIA	Name:	MILAGROS C. MANAYSAY
Signature		Signature:	
Position:	Regional Coordinator	Position:	Chief of Programming Division
Date:		Date:	

PROPOSAL FOR NEW OR EXPANDED LOCALLY-FUNDED PROJECT

1. Proposal/Project Name	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN TAGONGTONG ELEMENTARY SCHOOL, BRGY. DEL ROSARIO, MERCEDES, CAMARINES NORTE																																																																			
2. Implementing Department/Agency	DPWH CAMARINES NORTE DEO																																																																			
3. Priority Ranking No.																																																																				
4. Categorization	New <input checked="" type="checkbox"/>		Infrastructure <input checked="" type="checkbox"/>																																																																	
	Expanded/Revised <input type="checkbox"/>		Non-Infrastructure <input type="checkbox"/>																																																																	
5. NEDA Project ID:																																																																				
6. Total Proposal Cost:	5,000,000.00																																																																			
7. Description:	Construction of 15.0 x 30 m multi purpose building.																																																																			
8. Purpose:	To provide center area for the teachers and students of Tagongtong Elem. School where they can hold social and sports activities.																																																																			
9. Beneficiaries:	Teachers and Students of Tagontong Elementary School and the general public																																																																			
10. Implementation Period:	<div>ORIGINAL</div> <div>Start Date: 2019</div> <div>Finish Date: 2019</div> <div>REVISED</div> <div>Start Date:</div> <div>Finish Date:</div>																																																																			
11. Pre-Requisites:	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th rowspan="2">Approving Authorities</th> <th colspan="4">Reviewed/Approved</th> </tr> <tr> <th>Yes</th> <th>No</th> <th>Not Applicable</th> <th>Remarks</th> </tr> </thead> <tbody> <tr> <td>NEDA Board</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>NEDA Board-ICC</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>DPWH Certification</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>DPWH MOA</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>DPWH Costing</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>DENR Clearance</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>RDC Consultation</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>CSO Consultation</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>List of Locations</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>List of Beneficiaries</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>Others (please specify):</td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>				Approving Authorities	Reviewed/Approved				Yes	No	Not Applicable	Remarks	NEDA Board	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		NEDA Board-ICC	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		DPWH Certification	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		DPWH MOA	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		DPWH Costing	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		DENR Clearance	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		RDC Consultation	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		CSO Consultation	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		List of Locations	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		List of Beneficiaries	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		Others (please specify):				
Approving Authorities	Reviewed/Approved																																																																			
	Yes	No	Not Applicable	Remarks																																																																
NEDA Board	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
NEDA Board-ICC	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
DPWH Certification	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
DPWH MOA	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
DPWH Costing	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
DENR Clearance	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
RDC Consultation	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
CSO Consultation	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
List of Locations	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
List of Beneficiaries	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
Others (please specify):																																																																				

PROPOSAL FOR NEW OR EXPANDED LOCALLY-FUNDED PROJECT

1. Proposal/Project Name	CONSTRUCTION OF MULTI-PURPOSE BUILDING IN TAGONGTONG ELEMENTARY SCHOOL, BRGY. DEL ROSARIO, MERCEDES, CAMARINES NORTE																																																																			
2. Implementing Department/Agency	DPWH CAMARINES NORTE DEO																																																																			
3. Priority Ranking No.																																																																				
4. Categorization	New <input checked="" type="checkbox"/>		Infrastructure <input checked="" type="checkbox"/>																																																																	
	Expanded/Revised <input type="checkbox"/>		Non-Infrastructure <input type="checkbox"/>																																																																	
5. NEDA Project ID:																																																																				
6. Total Proposal Cost:	5,000,000.00																																																																			
7. Description:	Construction of 15.0 x 30 m multi purpose building.																																																																			
8. Purpose:	To provide center area for the teachers and students of Tagongtong Elem. School where they can hold social and sports activities.																																																																			
9. Beneficiaries:	Teachers and Students of Tagontong Elementary School and the general public																																																																			
10. Implementation Period:	ORIGINAL Start Date: 2019 Finish Date: 2019 REVISED Start Date: Finish Date:																																																																			
11. Pre-Requisites:	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th rowspan="2">Approving Authorities</th> <th colspan="4">Reviewed/Approved</th> </tr> <tr> <th>Yes</th> <th>No</th> <th>Not Applicable</th> <th>Remarks</th> </tr> </thead> <tbody> <tr> <td>NEDA Board</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>NEDA Board-ICC</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>DPWH Certification</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>DPWH MOA</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>DPWH Costing</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>DENR Clearance</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>RDC Consultation</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>CSO Consultation</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>List of Locations</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>List of Beneficiaries</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td></td> </tr> <tr> <td>Others (please specify):</td> <td></td> <td></td> <td></td> <td></td> </tr> </tbody> </table>				Approving Authorities	Reviewed/Approved				Yes	No	Not Applicable	Remarks	NEDA Board	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		NEDA Board-ICC	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		DPWH Certification	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		DPWH MOA	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		DPWH Costing	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		DENR Clearance	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		RDC Consultation	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		CSO Consultation	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		List of Locations	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		List of Beneficiaries	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		Others (please specify):				
Approving Authorities	Reviewed/Approved																																																																			
	Yes	No	Not Applicable	Remarks																																																																
NEDA Board	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
NEDA Board-ICC	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
DPWH Certification	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
DPWH MOA	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
DPWH Costing	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
DENR Clearance	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
RDC Consultation	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
CSO Consultation	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
List of Locations	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
List of Beneficiaries	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
Others (please specify):																																																																				

12. Financial ('in P'000) and Physical Details

12.1 PAP ATTRIBUTION BY EXPENSE CLASS

P/A/P (A)	FY 2019 TIER 2 (B)	2020 (C)	2021 (D)	2022 (E)	2023 (F)	2024 (G)	2025 (H)
CONSTRUCTION OF MULTI-PURPOSE BUILDING IN TAGONTONG ELEMENTARY SCHOOL, BRGY. DEL ROSARIO, MERCEDES, CAMARINES NORTE	5,000,000.0						
GRAND TOTAL	5,000,000.0	-	-	-	-	-	

12.2 PHYSICAL ACCOMPLISHMENT AND TARGETS

Physical Accomplishment (A)	Targets						
	FY 2019 TIER 2 (B)	2020 (C)	2021 (D)	2022 (E)	2023 (F)	2024 (G)	2025 (H)
1 building	1 building						

12.3 TOTAL PROJECT COST

Expense Class	Total Project Cost
PS	
MOOE	
FINEX	
CO	5,000,000.00
GRAND TOTAL	5,000,000.00

12.4 REQUIREMENTS FOR OPERATING COST OF INFRASTRUCTURE PROJECT

For Infrastructure projects, show the estimated ongoing operating costs to be included in Forward Estimates

P/A/P (A)	2020 (C)	2021 (D)	2022 (D)	2023 (E)	2024 (F)	2025 (G)	2026 (H)
GRAND TOTAL							

12.5 COSTING BY COMPONENTS

Components (A)	PS (B)	MOOE (C)	CO (D)	FINEX (E)	Total (F)
Construction of Multi-Purpose Building			5,000,000.00		5,000,000.00
GRAND TOTAL			5,000,000.00		5,000,000.00

12.6 LOCATION OF IMPLEMENTATION

Location (A)	PS (B)	MOOE (C)	CO (D)	FINEX (E)	Total (F)
TAGONTONG ELEMENTARY SCHOOL, Brgy. Del Rosario, Mercedes, Camarines Norte			5,000,000.00		5,000,000.00
GRAND TOTAL			5,000,000.00		5,000,000.00

Prepared by:

Certified Correct:

Approved:

Date:

EDELYN R. RAIT

RICARDO P. LALSON

JOSE AMADOR L. SIMANDO

RICARDO R. GUTIERREZ

Budget Officer

Planning Officer

Chief Accountant

District Engineer

Date

12. Financial ('in P'000) and Physical Details

12.1 PAP ATTRIBUTION BY EXPENSE CLASS

P/A/P (A)	FY 2019 TIER 2 (B)	2020 (C)	2021 (D)	2022 (E)	2023 (F)	2024 (G)	2025 (H)
CONSTRUCTION OF MULTI-PURPOSE BUILDING IN TAGONTONG ELEMENTARY SCHOOL, BRGY. DEL ROSARIO, MERCEDES, CAMARINES NORTE	5,000,000.0						
GRAND TOTAL	5,000,000.0	-	-	-	-	-	

12.2 PHYSICAL ACCOMPLISHMENT AND TARGETS

Physical Accomplishment (A)	Targets						
	FY 2019 TIER 2 (B)	2020 (C)	2021 (D)	2022 (E)	2023 (F)	2024 (G)	2025 (H)
1 building	1 building						

12.3 TOTAL PROJECT COST

Expense Class	Total Project Cost
PS	
MOOE	
FINEX	
CO	5,000,000.00
GRAND TOTAL	5,000,000.00

12.4 REQUIREMENTS FOR OPERATING COST OF INFRASTRUCTURE PROJECT

For Infrastructure projects, show the estimated ongoing operating costs to be included in Forward Estimates





P/A/P (A)	2020 (C)	2021 (D)	2022 (D)	2023 (E)	2024 (F)	2025 (G)	2026 (H)
GRAND TOTAL							

12.5 COSTING BY COMPONENTS

Components (A)	PS (B)	MOOE (C)	CO (D)	FINEX (E)	Total (F)
Construction of Multi-Purpose Building			5,000,000.00		5,000,000.00
GRAND TOTAL			5,000,000.00		5,000,000.00

12.6 LOCATION OF IMPLEMENTATION

Location (A)	PS (B)	MOOE (C)	CO (D)	FINEX (E)	Total (F)
TAGONTONG ELEMENTARY SCHOOL, Brgy. Del Rosario, Mercedes, Camarines Norte			5,000,000.00		5,000,000.00
GRAND TOTAL			5,000,000.00		5,000,000.00

Prepared by:	Certified Correct:	Approved:	Date:
 EDELYN R. RAIT Budget Officer	 RICARDO P. LACSON Planning Officer	 JOSE AMADOR L. SIMANDO Chief Accountant	 RICARDO R. GUTIERREZ District Engineer
			Date

FY 2019 ANNUAL INFRASTRUCTURE PROGRAM

Based on General Appropriations Act

UACS / Sub Program Project Component ID	Project Component Description	Type of Work	Target Unit	Physical Target	Amount (PHP)	Operating Unit / Implementing Office
P00342549LZ-CW1	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Integrated Bar of the Philippines), Camambungan, Daet, Camarines Norte	Construction of Multi Purpose Building	Number of Buildings	1.000	4,950,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
P00342549LZ-EAO					50,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
10. P00342556LZ	300104208938000				<u>5,000,000</u>	
	Construction of Multi-purpose Building, San Roque, Mercedes, Camarines Norte					
P00342556LZ-CW1	Construction of Multi Purpose Building - Construction of Multi-purpose Building, San Roque, Mercedes, Camarines Norte	Construction of Multi Purpose Building	Number of Buildings	1.000	4,950,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
P00342556LZ-EAO					50,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
11. P00342558LZ	300104208941000				<u>2,000,000</u>	
	Construction of Multi-Purpose Building, Vinzons Pilot High School, Vinzons, Camarines Norte					
P00342558LZ-CW1	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Vinzons Pilot High School, Vinzons, Camarines Norte	Construction of Multi Purpose Building	Number of Buildings	1.000	1,980,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
P00342558LZ-EAO					20,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
12. P00350709LZ	300104208904000				<u>5,000,000</u>	
	Construction of Multi-Purpose Building in Tagantong Elementary School, Brgy. Tagantong, Mercedes, Camarines Norte					

FY 2019 ANNUAL INFRASTRUCTURE PROGRAM

Based on General Appropriations Act

UACS / Sub Program Project Component ID	Project Component Description	Type of Work	Target Unit	Physical Target	Amount (PHP)	Operating Unit / Implementing Office
P00350709LZ-CW1	Construction of Multi Purpose Building - Construction of Multi-Purpose Building in Tagantong Elementary School, Brgy. Tagantong, Mercedes, Camarines Norte	Construction of Multi Purpose Building	Number of Buildings	1.000	4,950,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
P00350709LZ-EAO					50,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
13. P00350717LZ	300104208932000				<u>3,000,000</u>	
	Construction of Multi-Purpose Building, Mampili Elementary School, Brgy. Mampili, Basud, Camarines Norte					
P00350717LZ-CW1	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Mampili Elementary School, Brgy. Mampili, Basud, Camarines Norte	Construction of Multi Purpose Building	Number of Buildings	1.000	2,970,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
P00350717LZ-EAO					30,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
14. P00350722LZ	300104208940000				<u>3,000,000</u>	
	Construction of Multi-Purpose Building, T.F. Obusan Elementary School, Brgy. Mamnuntay, Basud, Camarines Norte					
P00350722LZ-CW1	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, T.F. Obusan Elementary School, Brgy. Mamnuntay, Basud, Camarines Norte	Construction of Multi Purpose Building	Number of Buildings	1.000	2,970,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
P00350722LZ-EAO					30,000	Camarines Norte District Engineering Office / Camarines Norte District Engineering Office
15. P00350723LZ	300104208943000				<u>20,000,000</u>	
	Construction/Repair/Rehabilitation of Camarines Norte State College Cooperative Building, Phase 1, Albaño Campus, Daet, Camarines Norte					