



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VIII 020
Project ID:	P00505102VS

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100716000 Project ID: P00505102VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Palompon-Isabel-Merida-Ormoc Rd - K1095 + 000 - K1097 + 555, K1097 + 653 - K1098 + 000			Palompon-Isabel-Merida-Ormoc Rd - K1095 + 000 - K1097 + 555, K1097 + 555 564 - K1098 + 000		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1-Road Widening: 5.662 Lane Km	P 17,895.619/ Lane Km	P 101.325M	CW1-Road Widening: 5.840 Lane Km	P 17,350.171/ Lane Km	P 101.325M
EAO		P 3.675M	EAO	P 34.74/km	P 3.675M
Total:		P 105.00M			P 105.00M
Justification:			Increase in physical target.		
1. Modification is requested due to change in station limits from K1097 + 653 - K1098 + 000 to, K1097 + 564 - K1098 + 000 wherein the road widening project will be connected to the proposed widening of Apale Bridge to avoid any gap thereof.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06064