



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII 014

Project ID: P00505282VS

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 27 January 2021 of DPWH Region VIII Regional Director NERIE D. BUENO, CESO III, requesting for the approval of the Modification of the project under FY 2021 General Appropriation Act (GAA), to wit;

Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100592000 Project ID: P00505282VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Calubian Jct-Sn Isidro-Tabango-Villaba-Palompon Rd - K1040 + 063 - K1042 + 085, K1042 + 285 - K1045 + 000			Calubian Jct-Sn Isidro-Tabango-Villaba-Palompon Rd - K1040 + 063 - K1042 + 085		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.336 Lane Km	₱ 5,530.45469 / Lane Km	₱ 51.632325M	CW1- Preventive Maintenance of Road: Asphalt Overlay: 4.016 Lane Km	₱ 12,856.6546 / Lane Km <i>25.6 M/Km</i>	₱ 51.632325M
EAO		₱ 1.872675M	EAO		₱ 1.872675M
Total:		₱ 53.505 M			₱ 53.505M
Justification: <i>56% decrease in target</i> Modification is requested due to the following reasons: 1. Station limits K1042 + 285 - K1045 + 000 were omitted due to insufficient fund to cover the increase in unit cost in view of the inclusion of concrete re-blocking in the scope of work of station limits K1040 + 063 - K1042 + 085 2. The physical target decreased due to the deletion of station limits, copy attached Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B


APPROVED/DISAPPROVED:

[Signature]


MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06171



Project

Project ID
Location
Station Limits
Appropriation
Source of Fund

DESC
Part B:
Part C:
Part D:
Part E:
Part H:

EQUIPMENT :
DESC
(PLS)

Preparation and

Prepared by:

[Signature]
JOEL PABLO