



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 January 2021 of **DPWH Region VIII Regional Director NERIE D. BUENO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100226000 Project ID: P00505453VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0684 + 395 - K0684 + 475, K0686 + 823.60 - K0686 + 881.10			Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0684 + 395 - K0684 + 475, K0686 + 823.60 - K0686 + 910		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 5,500 Square Meters	₱ 9.65/ Square Meter	₱ 53.075M	CW1- Construction of Road Slope Protection Structure: 2,900.380 Square Meters	₱ 18.29932/ Square Meter	₱ 53.075M
EAO		₱ 1.925M	EAO		₱ 1.925M
Total:		₱ 55.00M			₱ 55.00M
Justification:					
1. There is a change in station limits to protect the road and its embankment from road slips and slope collapses. The area is classified under High Landslide Susceptibility rating according to the MGB Geohazard Map.					
2. The use of structural steel sheet piles increased the unit cost and consequently decrease the physical target, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06107