

## Republic of the Philippines

## DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Bonifacio Drive, Port Area, Manila

## **MEMORANDUM**

FOR

: Secretary MARK A. VILLAR

This Department

This refers to the Memorandum dated 23 April 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Medel F. Chua, North Manila District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original   |  | As Modified                   |   |                                  |                           |
|---|--|-------------------------------|---|----------------------------------|---------------------------|
|   |  | Project [                     | Description   |                                  |                           |
| UACS No.300116200392000<br>Project ID: P00240689LZ                                  |  |                               |   |                                  |                           |
| Construction /<br>Improvements of<br>Local Projects                                 | Various Infrastru  |                               | Construction /<br>Improvements of<br>Local Projects | Various Infrastr                 |                           |
|   | Pridage - Local De   | oads                          | Local Roads and B                                   | ridges –Local Roa                | ıds                       |
| Local Roads and   |  |                               | Pahabilitation of F                                 | Road with Draina                 | ae Improvemer             |
| Rehabilitation (Improvement at Z  | of Road w<br>one 60 and 61, i                              | ith Drainage<br>Manila City   | Renabilitation of F<br>at Zone 60 and 61,           | , Manila City                    |                           |
| Rehabilitation (Improvement at Z  | of Road wone 60 and 61, f                                  | ith Drainage<br>Manila City / | at Zone 60 and 61,  Physical Target                 | , Manila City  Unit Cost(P'000)  | Allocation                |
| Rehabilitation (Improvement at Z  | of Road w<br>one 60 and 61, i                              | ith Drainage<br>Manila City   | at Zone 60 and 61,                                  | , Manila City                    | Allocation P19,600,000.00 |
| Rehabilitation Improvement at Z  Physical Target CW1 - Rehabilitation of Paved Road | of Road wone 60 and 61, for the Cost(P'000) P4,900.00/lane | ith Drainage<br>Manila City / | Physical Target CW1 - Rehabilitation of Paved Road  | Unit Cost(P'000) P13,498.62/lane | Allocation                |

Decrease in physical target from 4.00lanekm to 1.452lanekm due to provision of Drainage Structure (upgrading of existing 24" diameter to 36" diameter RCCP) to prevent flooding at the vicinity.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED;

MARK A. VILLAR Secretary Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways Office of the Secretary

WINSF05598