



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
Secretary  
This Department

This refers to the Memorandum of DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100560000 Project ID: P00230195MN Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Compostela Valley			Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 1.650 Lane Km	P 11,878.79/Lane Km	P 19,600.00	CW-1 Construction of Concrete Road: 2.032 Lane Km	P 9,645.67/Lane Km	P 19,600.00
EAO	-	P 400.00	EAO	-	P 400.00
Total:		P 20,000.00	Total:		P 20,000.00
Justification:					
<ul style="list-style-type: none"><li>Increase in physical target from 1.650 Lane Km to 2.032 Lane Km since the actual terrain is a combination of flat and rolling (mostly flat) as per actual site condition instead of the anticipated rolling terrain for the entire stretch.</li><li>There is a need to extend concreting on the unpaved section of the existing road.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

  
RAFAEL E. YABUT  
Senior Undersecretary  
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

  
MARK A. VILLAR  
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary

