



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 April 2018 **DPWH Region VIII District Engineer Arnaldo R. Bonifacio, Tacloban City District Engineering Office**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description		Project Description	
UACS No. 320101100221000 Project ID: P002221862VS			
Organizational Outcome 2: Protect lives and Properties Against Major Floods		Organizational Outcome 2: Protect lives and Properties Against Major Floods	
Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
Construction/Rehabilitation of Flood Control Structure at Tanghas-Lirang Creek, Mahayahay creek, Baruguan River, Kawayan River and Suhi River, Tacloban City		Construction/Rehabilitation of Flood Control Structure at Tanghas-Lirang Creek, Mahayahay Creek, Baruguan River, Kawayan River and Suhi River, Tacloban City	
Physical Target	Unit Cost	Physical Target	Unit Cost
CW1- Construction of Flood Mitigation Structure: 850 lineal meters	P 110,441.41/ lineal meter	CW1- Construction of Flood Mitigation Structure: 2,180 lineal meters	P 43,062.02/ lineal meter
EAO	-	EAO	-
Total: P 97.28M		Total: P 97.28M	

Justification:

1. Modification is necessary due to change in length of flood control structure as a result of variable height.
2. Increase in physical target from 850 lineal meters to 2,180 lineal meters to maximize the allocated fund, resulting to a decrease in unit cost.

Based on our evaluation, the submitted request for modification of the said project in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02893

RO8.15.1/ASM/RMP/RGY/ARB