



03 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum of DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100561000 Project ID: P00230199MN Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Tuboran Road leading to Camp Manuel T. Yan Sr. Ecomilitary Park, Brgy. Tuboran, Mawab, Compostela Valley			Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Tuboran Road leading to Camp Manuel T. Yan Sr. Ecomilitary Park, Brgy. Tuboran, Mawab, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Concrete Road: 2.930 Lane Km	P 11,706.48/ Lane Km	P 34,300.00	CW-1 – Construction of Concrete Road: 3.981 Lane Km	P 8,615.93/ Lane Km	P 34,300.00
EAO	-	P 700.000	EAO	-	P 700.000
Total:		P 35,000.00	Total:		P 35,000.00
Justification: Increase in physical target from 2.930 Lane Km to 3.901 Lane Km since the terrain is flat as per actual site condition instead of the anticipated rolling terrain for the entire stretch. • There is a need to extend concreting on the unpaved section of the existing road.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02727