



April 11, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 03 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES, Bulacan 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:103004010310941			
Baliwag, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Improvement/Repair/Rehabilitation of existing Multi-Purpose Building (Health Center), Barangay San Roque, Baliuag, Bulacan <i>(Rehabilitation/Major Repair Multi Purpose Building)</i>	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building , Barangay San Roque, Baliwag, Bulacan (Construction of Multi Purpose Building)	1 bldg.	1 bldg.
			Unit Cost:	Unit Cost:
			-	-
			Allocation:	Estimated Cost:
			PhP 3.0M	PhP 3.0M
Justification : Modification of project title. Change of "Improvement/Repair/Rehabilitation of Existing" to "Construction" and removal of "(Health Center)" in the project name.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
 Assistant Secretary for Luzon Operations

APPROVED / ~~DISAPPROVED~~

ROMEO S. MOMO, CESO I
 Undersecretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7F04567

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM