

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 3, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated March 2, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer NEIL C. FARALA**, Tarlac 2nd DEO, for modification of the project listed below:

LOCA TION	Project Description UACS No. 165003014700076		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Manila North Road, Capas & Bamban, Tarlac	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction/Upgrading/Rehabilitation of Drainage along Manila North Road, K0102+799 – K0102+803; K0108+906 – K0110+000; K0111+000 – K0111+ 294 [Construction of Drainage Structure along Road]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Construction/Upgrading/Rehabilitation of Drainage along Manila North Road, K0102+799 – K0102+803; K0108+906 – K0110+000; K0111+000 – K0111+ 291 [Construction of Drainage Structure along Road]	1,388 lm	1,385 lm
			Unit Cost ('000): P10.807/lm	Unit Cost ('000): P10.830/ lm
			Allocation ('000): P15,000	Est. Cost ('000): P15,000
Reason/s for Modification: Modification was sought to correct the end station limit which was erroneously entered as K0111+ 294 instead of K0111+ 291 , resulting to minimal decrease in physical target and increase in unit cost.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MONRO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

