



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated June 8, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2nd DEO, for modification of the project listed below:

LOCATION	Project Description UACS No.: 165004050100336		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Peñaranda, Nueva Ecija	Locally – Funded Projects – LIP – Roads and Bridges – National Roads – Construction/ Rehabilitation of San Leonardo – Peñaranda – Gen. Tiño Road with double barrel box culvert, Sinasajan Section, Peñaranda, Nueva Ecija	Locally – Funded Projects – LIP – Roads and Bridges – National Roads – Construction/ Rehabilitation of San Leonardo – Peñaranda – Gen. Tiño Road with double barrel box culvert, Sinasajan Section, Peñaranda, Nueva Ecija	-	2.3196 ln-km
	[Construction of Concrete Road]	[Construction of Concrete Road]	Unit Cost ('000): -	Unit Cost ('000): P6,466.63/ln-km
			Allocation ('000): P15,000	Est. Cost ('000): P15,000
	Reason/s for Modification: Modification was sought to reflect the physical target determined through actual verification/validation which was not reflected in the MYPS.			

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

