



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

May 5, 2017

MEMORANDUM

FOR : MARK A. VILLAR
 Secretary
 This Department

This has reference to the memorandum dated April 28, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2nd DEO, for modification of the project listed below:

LOCATION	Project Description UACS No.: 165004050100337		Physical Target/ Cost	
	As per GAA	As modified	Original	New
General Tinio, Nueva Ecija	Locally – Funded Projects – Roads and Bridges –Local Roads – Construction/Rehabilitation of San Leonardo-Peñaranda-Gen. Tinio Road (Bonifacio Street) General Tinio, Nueva Ecija	Locally – Funded Projects – Roads and Bridges –Local Roads – Construction/Rehabilitation of San Leonardo-Peñaranda-Gen. Tinio Road (Bonifacio Street) General Tinio, Nueva Ecija	-	CW1-2.216 In-km CW2-836 lm
	<i>[Rehabilitation of Concrete Road]</i>	<i>[CW1- Rehabilitation of Concrete Road]</i> <i>[CW2- Construction of Drainage Structure along Road]</i>	Unit Cost ('000): -	Unit Cost ('000): CW1- P5,505.42 /In-km CW2 - P3.35/lm
			Allocation ('000): P15,000	Est. Cost ('000): P15,000 CW1- P12,200.0 CW2- P2,800.0
Reason/s for Modification: Modification was sought to reflect the physical target and inclusion of Drainage and Slope Protection Structures based on actual verification/validation and actual field condition.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
 Office of the Secretary



WIN7E01606